COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 26/ 2017

ESTI MATE SUMVARY 15: 28: 26
CONTI D: C19008 ESTI MATE NO 0020 FI NL SPEC YR 2005
PCN: 19008- BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TI ME ALLOW 1445 CALENDAR DAYS
VAR OUS LOCATI ONS, CDOT REG ON PERCENT TI ME: 1.52 ORI G TI VE ALLOW 769 CALENDAR DAYS
PRQJECT NO STMR200- 183
VAR OUS LOCATI ONS, CDOT REG ON
NAVE OF ROAD: 025A
PRQIECT COUNTI ES: VARl QUS, REG ON 2
CONTRACTCR:
T- P ENTERPRI SES | NC. PAY PERI OD ENDI NG 06/ 26/ 2017 DATE TI ME STARTED 02/01/2013
5055 E. 39th Ave. DATE LET 11/ 08/ 2012 DATE WORK BEGAN 02/ 01/ 2013
DATE AWARDED 11/ 16/ 2012 DATE TI ME STOPPED 05/ 31/ 2017
DATE CONTRACT EXECUTED 12/ 06/ 2012 DATE ACCEPTED 05/ 31/ 2017
Denver CO 80207 (303) 377-1215 DATE NOTI CE TO PROCEED 02/ 01/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 479, 710. 00 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AM: $ 396, 005. 25 NON- PARTI Cl PATI NG 490, 223. 61 49, 135. 25
PERCENT COWPLETE: 102. 19% TOTAL EARNI NGS 490, 223. 61 49,135.25
FUNDS AVAI LABLE: $ -10,513. 61 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 490, 223. 61 49, 135. 25
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 5, 940. 08
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 490, 223. 61 55, 075. 33
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 490, 223. 61 55, 075. 33
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 55, 075. 33

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19008
PCN: 19008- BI D
PRQJIECT STMR200- 183
REF | TEM | TEM
NO NO DESCRI PTI ON
CAT NO0200 ROADWAY
0005 202- 00013 Renoval of Erosion Mat
0010 202-00027 Renoval of Riprap
0015 202-01010 Renoval O Silt Fence
0020 203-00010 Uncl assi fied Excavation (Conplete In Place)
0025 203-00060 Enbanknent Material (Conplete In Place)
0030 203-01500 Bl adi ng
0035 203-01510 Backhoe
0040 203- 01550 Dozi ng
0045 203-01582 Truck (Dunp)
0050 203-01590 Front End Loader (Rubber Tire)
0055 203-01594 Conbi nati on Loader

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020
CURRENT
QUANTI TY/
UNITS
UNT PRI CE
111. 000
SY
1. 00000
0. 000
SY
58. 00000
208. 000
LF
0. 40000
0. 000
CcY
10. 25000
200. 000
CcY
13. 75000
0. 000
HOUR
180. 00000
22.000
HOUR
160. 00000
80. 000
HOUR
130. 00000
20. 000
HOUR
80. 00000
136. 000
HOUR
140. 00000
88. 000
HOUR

86. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

111. 000
0. 000
111. 000

0. 000
0. 000
0. 000

208. 000
0. 000
208. 000

0. 000
0. 000
0. 000

200. 000
0. 000
200. 000

0. 000
0. 000
0. 000

22.000
0. 000
22.000

80. 000
0. 000
80. 000

20. 000
0. 000
20. 000

136. 000
0. 000
136. 000

74. 000
14. 000
88. 000

Page 2
ESTI MATE RUN 06/ 26/ 2017

15: 28: 26
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
111. 00
0. 00
0. 00
0. 00
83. 20
0. 00
0. 00
0. 00
2, 750. 00
0. 00
0. 00
0. 00
3, 520. 00
0. 00
10, 400. 00
0. 00
1, 600. 00
0. 00
19, 040. 00
1, 204. 00
7, 568. 00



CONTI D C19008

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 19008- BI D ESTI MATE RUN 06/ 26/ 2017
PRQJECT: STMR200- 183 ESTI MATE NO 0020 15: 28: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01622 *Sweepi ng (Wth Pickup Broom 10. 000 10. 000
HOUR 0. 000 0. 00
145. 00000 10. 000 1, 450. 00
0065 207-00205 *Topsoi | 756. 000 756. 000
CY 0. 000 0. 00
13. 50000 756. 000 10, 206. 00
0070 208-00001 Silt D ke 0. 000 0. 000
LF 0. 000 0. 00
8. 40000 0. 000 0. 00
0075 208-00002 Erosion Log (12 Inch) 420. 000 370. 000
LF 50. 000 160. 00
3.20000 420. 000 1, 344.00
0080 208- 00004 Silt Berm 0. 000 0. 000
LF 0. 000 0. 00
7.80000 0. 000 0. 00
0085 208-00007 Erosion Log (8 Inch) 0. 000 0. 000
LF 0. 000 0. 00
2.95000 0. 000 0. 00
0090 208-00009 Erosi on Log (20 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 80000 0. 000 0. 00
0095 208-00011 Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0100 208-00015 Sand Bag 0. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0105 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 10000 0. 000 0. 00
0110 208-00034 Gravel Bag 358. 000 188. 000
LF 170. 000 986. 00
5. 80000 358. 000 2,076. 40



CONTI D C19008

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 19008- Bl D ESTI MATE RUN 06/ 26/ 2017
PRQJECT: STMR200- 183 ESTI MATE NO 0020 15: 28: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00040 *Check Dam 9. 000 7.000
EACH 2.000 770. 00
385. 00000 9. 000 3, 465. 00
0120 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0125 208- 00050 StormDrain Inlet Protection 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0130 208-00055 Rigid Inlet Protection Device 0. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0. 00
0135 208-00060 Tenporary Slope Drain 330. 000 330. 000
LF 0. 000 0. 00
15. 00000 330. 000 4, 950. 00
0140 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 320. 00000 0. 000 0. 00
0145 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0150 208-00107 *Renoval of Trash 16. 000 16. 000
HOUR 0. 000 0. 00
42. 00000 16. 000 672. 00
0151 208- 00205 Erosi on Control Supervisor 1-25 Ilex ECS 250. 000 250. 000
HOUR 0. 000 0. 00
50. 00000 250. 000 12, 500. 00
0155 208-00300  Tenporary Berns 0. 000 0. 000
LF 0. 000 0.00
2.80000 0. 000 0. 00
0160 212-00006 Seedi ng (Native) 10. 400 10. 033
ACRE 0. 367 171.02
466. 00000 10. 400 4, 846. 40



CONTI D C19008 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19008- Bl D ESTI MATE RUN 06/ 26/ 2017
PRQJECT: STMR200- 183 ESTI MATE NO 0020 15: 28: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 212-00032 Soi | Condi tioni ng 10. 100 9. 740
ACRE 0. 360 876. 96
2,436. 00000 10. 100 24, 603. 60
0170 213-00004 Mil ching (Weed Free Straw) 5. 800 5.780
ACRE 0. 020 7.60
380. 00000 5. 800 2,204.00
0175 213-00007 Mil ching (Wod Strand) 0. 000 0. 000
ACRE 0. 000 0. 00
8, 520. 00000 0. 000 0. 00
0180 213-00012 Spray-on Ml ch Bl anket 0. 800 0. 800
ACRE 0. 000 0. 00
3, 250. 00000 0. 800 2, 600. 00
0185 213-00061 Mil ch Tackifier 306. 000 306. 000
LB 0. 000 0. 00
1. 62000 306. 000 495.72
0190 213-00100 Soi | Bi nder 0. 000 0. 000
ACRE 0. 000 0. 00
620. 00000 0. 000 0. 00
0195 216-00201 Soi | Retention Blanket (Straw Coconut) 15, 712. 000 15, 216. 000
SY 496. 000 872.96
1. 76000 15, 712. 000 27,653.12
0200 216-00301 Turf Reinforcement Mat (dass 1) 2,683. 000 1, 591. 000
SY 1, 092. 000 5,416. 32
4. 96000 2,683. 000 13, 307. 68
0205 217- 00000 Her bi ci de Treat nent 0. 000 0. 000
SY 0. 000 0. 00
0. 02400 0. 000 0. 00
0210 420-00102 *Ceotextile (Erosion Control) (dass 1) 0. 000 0. 000
SY 0. 000 0. 00
1. 78000 0. 000 0. 00
0215 420-00112 Ceotextile (Drainage) (dass 1) 259. 000 259. 000
SY 0. 000 0. 00
1. 78000 259. 000 461. 02



CONTI D C19008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19008- BI D ESTI MATE RUN 06/ 26/ 2017
PRQJECT: STMR200- 183 ESTI MATE NO 0020 15: 28: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 506- 00206 R prap (6 Inch) 28. 000 28. 000
Ccy 0. 000 0. 00
75. 00000 28. 000 2, 100. 00
0225 506-00212 *Riprap (12 Inch) 468. 000 445. 000
(&% 23. 000 1, 380. 00
60. 00000 468. 000 28, 080. 00
0230 625- 00001 *Construction Surveying (Hourly) 4.000 4.000
HOUR 0. 000 0.00
150. 00000 4.000 600. 00
0235 630- 00000 *Fl aggi ng 80. 000 79.500
HOUR 0. 500 13. 00
26. 00000 80. 000 2, 080. 00
0240 630-00012  *Traffic Control Management 30. 000 28. 000
DAY 2.000 1, 040. 00
520. 00000 30. 000 15, 600. 00
0245 630-80341  *Construction Traffic Sign (Panel Size A) 18. 000 8. 000
EACH 10. 000 520. 00
52. 00000 18. 000 936. 00
0250 630-80342  *Construction Traffic Sign (Panel Size B) 110. 000 54. 500
EACH 55. 500 3, 607.50
65. 00000 110. 000 7, 150. 00
0255 630-80360  *Drum Channel i zi ng Device 34.000 17.000
EACH 17. 000 986. 00
58. 00000 34. 000 1,972.00
0260 630-80380 *Traffic Cone 269. 000 120. 500
EACH 148. 500 1, 633. 50
11. 00000 269. 000 2, 959. 00
0265 700-70010 F/'A Mnor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0270 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C19008 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19008- Bl D ESTI MATE RUN 06/ 26/ 2017
PRQJECT: STMR200- 183 ESTI MATE NO 0020 15: 28: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0275 700-70015 F/ A Mobilization 26, 007. 500 25, 407. 500
F A 600. 000 600. 00
1. 00000 26, 007. 500 26, 007. 50
0280 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 631-00100 *Hi ghway Design & Construction 1. 000 0. 920
LS 0. 080 844. 00
10, 550. 00000 1. 000 10, 550. 00
0290 202- 00026 *Renoval of Slope and Ditch Paving 80. 000 80. 000
SY 0. 000 0. 00
18. 08000 80. 000 1, 446. 40
0295 202-00033 *Renoval of Pipe 1. 000 1. 000
EACH 0. 000 0. 00
1, 029. 11000 1. 000 1,029.11
0300 202-00220 *Renoval of Asphalt Mat 137. 000 137. 000
SY 0. 000 0. 00
10. 61000 137. 000 1, 453. 57
0305 203-00000  *Uncl assified Excavation 1, 958. 000 1, 958. 000
CcY 0. 000 0. 00
14. 23000 1, 958. 000 27,862. 34
0310 203-01597 *Pot hol i ng 6. 000 6. 000
HOUR 0. 000 0. 00
172. 05000 6. 000 1,032. 30
0315 206-00000  *Structure Excavation 308. 000 308. 000
CcY 0. 000 0. 00
16. 44000 308. 000 5, 063. 52
0320 206-00100 *Structure Backfill (O ass 1) 50. 000 50. 000
CcY 0. 000 0. 00
33. 94000 50. 000 1, 697. 00
0325 304- 06000 *Aggregat e Base Course (C ass 6) 120. 040 120. 040
TON 0. 000 0. 00
35. 44000 120. 040 4,254. 22



CONTI D C19008 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19008- BI D ESTI MATE RUN 06/ 26/ 2017
PRQJECT: STMR200- 183 ESTI MATE NO 0020 15: 28: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 56. 320 56. 320
TON 0. 000 0. 00
205. 58000 56. 320 11, 578. 27
0335 506- 00030 G outed Riprap 47. 000 47.000
CY 0. 000 0. 00
164. 54000 47.000 7,733.38
0340 506- 00036 *Gouted Riprap (36 Inch) (Special) 31. 000 31. 000
CY 0. 000 0. 00
564. 74000 31. 000 17, 506. 94
0345 601- 03000 *Concrete O ass D 13. 000 13. 000
CY 0. 000 0. 00
853. 49000 13. 000 11, 095. 37
0350 602- 00000 *Rei nforcing Steel 520. 000 520. 000
LB 0. 000 0. 00
2.47000 520. 000 1, 284. 40
0355 603-01485 *48 Inch Reinforced Concrete Pipe (Conplete In Place) 72.000 72.000
LF 0. 000 0. 00
168. 30000 72.000 12,117. 60
0360 603- 05048 *48 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
2,175. 05000 2.000 4, 350. 10
0365 202-00220 Rem Asphalt Mat CMD 6 0. 000 0. 000
SY 0. 000 0. 00
17. 78000 0. 000 0. 00
0370 203-00060 Enb Matl (CIP) CMO 6 0. 000 0. 000
CY 0. 000 0. 00
28. 60000 0. 000 0. 00
0375 206- 00065 Str Bkfl (FlowFill) CMO 6 13. 000 12.500
CY 0. 500 138. 04
276. 07000 13. 000 3,588.91
0380 210-01130 Res Cdrail Ty 3 CMD 6 125. 000 125. 000
LF 0. 000 0. 00
63. 57000 125. 000 7,946. 25



CONTI D C19008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 19008- Bl D ESTI MATE RUN 06/ 26/ 2017
PRQJECT: STMR200- 183 ESTI MATE NO 0020 15: 28: 26

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  ROADVAY
0385 210-04020 Mbdify Inlet OVMD 6 0. 000 0. 000
EACH 0. 000 0.00
994. 84000 0. 000 0.00
0390 212-00006  Seeding (Native) CVD 6 2.200 0. 000
ACRE 2.200 24, 948. 00
11, 340. 00000 2. 200 24, 948. 00
0395 403-00720  HMA (Patching) (Asph) CMD 6 0. 000 0. 000
TON 0. 000 0.00
303. 63000 0. 000 0.00
0400 501-00200  Steel Sheet Pile (Ty Il) CMD 6 592. 200 592. 200
SF -0. 200 -8.72
43. 62000 592. 000 25, 823. 04
0405 506-00035 Gouted Riprap (18-24") OMD 6 178. 000 177. 900
sy 0. 100 20. 49
204. 90000 178. 000 36, 472. 20
0410 506-00412  Soil Riprap (12 In) CMD 6 0. 000 0. 000
cY 0. 000 0.00
74. 77000 0. 000 0.00
0415 626-00000  Mbbilization CVD 6 0. 000 1. 000
LS 0. 000 0.00
10, 522. 32000 1. 000 10, 522. 32
0420 630-80370  Conc Barrier (Tenp) COMD 6 132. 000 66. 000
LF 66. 000 2,318.58
35. 13000 132. 000 4,637. 16
0425 630-80380 Traffic Cone CMD 6 10. 000 0. 000
EACH 10. 000 110. 00
11. 00000 10. 000 110. 00
0430 630-00000  Fl agging CMD 6 0. 000 0. 000
HOUR 0. 000 0.00
26. 00000 0. 000 0.00
0435 630- 00007 Traf Crl Inspection CMD 6 2. 000 2.000
DAY 0. 000 0.00
100. 00000 2.000 200. 00



CONTI D C19008 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19008- Bl D ESTI MATE RUN 06/ 26/ 2017
PRQIECT: STVR200- 183 ESTI MATE NO 0020 15: 28: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 630-00012 Traf Crl Mnt CMD 6 1. 000 0. 000
DAY 1. 000 520. 00
520. 00000 1. 000 520. 00
0445 630- 80336 Barricade (3 MB) (Tenp) CMO 6 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0450 630-80342 Const Traf Sign (B) CMO 6 0. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0455 630- 80359 Port Mesg Panel CMD 6 0. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0460 630-80357 Fl ash Arrow Panel (B Ty) CMO 6 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0465 630- 80360 Drum Channel Dev CMD 6 0. 000 0. 000
EACH 0. 000 0. 00
58. 00000 0. 000 0. 00
0470 900- 00022 Added Item (Square Yard)/ Subgrade Preparation (CMVD 6) 0. 000 0. 000
SY 0. 000 0. 00
16. 93000 0. 000 0. 00
0475 900- 00007 Added Item (Each)/ G outed 48" Boul ders (CMO 6) 11. 000 11. 000
EACH 0. 000 0. 00
909. 96000 11. 000 10, 009. 56
0500 900-00014 Added Item (Lunp Sun)/ Price Revisions 0. 000 0. 000
LS 0. 000 0. 00
9, 145. 34000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 479,710.00 $ 49,135.25 % 490, 223. 60
PRQIECT TOTAL CURRENT AMI $ 479,710.00 $ 49,135.25 % 490, 223. 60



